

CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, June 3, 2014 at 6:00 pm

- 1.0 County Highway 11 Reconstruction; Improvement District No. 2009-1**
 - 1.1 Riley Bros to start saw cutting concrete areas Monday, June 2 and removals Tuesday, June 3

- 2.0 Levee Recertification; Levee Improvement District No. 2012-1**
 - 2.1 Engineering Agreement
 - 2.2 BNSF permits- Required Pipeline and General Permit
 - 2.3 Bid Opening set for June 12th at 2:00 PM at City Hall

- 3.0 Mapleton I-94 Development Park 1st Add.; Sewer & Water Improvement Dist. No. 2012-2**
 - 3.1 Correction Period Inspection due prior to September 27, 2014
 - 3.2 Gordy's Sewer Service
 - 3.2.1 Project Update
 - 3.2.2 Contractor's Application for Payment No. 1 - \$28,045.87
 - 3.3 Engineering Invoice 7895 - \$5,437.10

- 4.0 Mapleton I-94 Development Park 1st Add; Street Improvement District No. 2012-3**
 - 4.1 Record Drawings/City Map Updates
 - 4.2 Semi-Final Payment No. 5 - \$7,471.75

- 5.0 Storm Sewer Lift Station – Storm Sewer Improvement District No. 2012-4**
 - 5.1 Project Update
 - 5.2 Project Funding
 - 5.2.1 Requested Additional \$5,500 in cost share from Cass County Flood Reduction Sales Tax Funds
 - 5.2.2 Requested Additional \$5,500 in cost share from Cass County Highway Department Funds – This was approved via email on May 19, 2014
 - 5.2.3 Local share remaining is \$59,000 if additional Tax Funds are approved
 - 5.3 Revised Partial Payment No. 6 - \$2,584.16
 - 5.4 Engineering Invoice 7896 - \$6,858.70

- 6.0 1st Avenue SE Extension – Sewer, Water & Street Improvement District No. 2012-5**
 - 6.1 Received Utility Easement from Great Plains Transport
 - 6.2 Discussion improvements to Asphalt – Mill & Overlay

- 7.0 Meridian Grove 2nd Addition; Sewer, Water & Street Improvement District No. 2013-1**
 - 7.1 Project Update

- 8.0 Mapleton I-94 Development Park 2nd Addition; Sewer, Water & Street Imp. Dist. No. 2013-2**
 - 8.1 Project Update
 - 8.2 Change Order No. 1 – (\$880.00)
 - 8.3 Change Order No. 2 – Time Extension of 21 calendar days due to weather
 - 8.4 Contractor's Application for Payment No. 4 - \$50,492.00
 - 8.5 Engineering Invoice 7869 - \$11,859.65

- 9.0 Meridian Grove 1st Addition; Street Improvement District No. 2014-1**
 - 9.1 No Update

- 10.0 Lagoon Expansion**
 - 10.1 Planning for design in fall/winter with bid opening in winter
 - 10.2 Setting up meetings with City of West Fargo and City of Fargo for option of possible connection

- 11.0 1st Street Drainage Improvements**
 - 11.1 Project Update
 - 11.2 Final Invoice next month

- 12.0 Prairie View Estates Drainage Improvements**
 - 12.1 Recommendation Letter for correction to drainage around property

- 13.0 Maplewood Addition Street Improvements**
 - 13.1 Preliminary Cost Estimate and General Layout of Improvements
 - 13.2 Discussion on timeline for improvements

- 14.0 Horsch Anderson Avenue Sewer and Street Improvements**
 - 14.1 Preliminary Cost Estimate and General Layout of Improvements
 - 14.2 Discussion on timeline for improvements

- 15.0 Meridian Circle Drainage**
 - 15.1 Resident complaints on backyard drainage
 - 15.2 Propose to survey back yards and determine drainage repairs to meet original plan

- 16.0 Capital Improvements Plan Updates**
 - 16.1 Did not meet in April or May to discuss updates to CIP; need to plan meeting