

CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, November 3, 2015 at 6:00 pm

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
 - 1.1 Project Update
 - 1.1.1 Status of project punch list
 - 1.1.2 Review of levee freeboard
 - 1.2 East Side Ditching Improvements
 - 1.3 Contractor's Application for Payment No. 7 - \$91,741.60
 - 1.4 Engineering Invoice 11377 - \$1,576.40

- 2.0 Meridian Grove 2nd Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1st Addition; Street Improvement District No. 2014-1**
 - 2.1 Project Update
 - 2.2 Contract Change Order No. 5 - \$81,550.00
 - 2.2.1 Pine Avenue sewer and water services to be reimbursed by Developer
 - 2.3 Contract Change Order No. 6 - \$19,000.00
 - 2.4 Contractor's Application for Payment No. 6 - \$601,447.05
 - 2.5 Engineering Invoice 11380 - \$61,169.15

- 3.0 Ashmoor Glen 3rd Addition**
 - 3.1 Project Update

- 4.0 Mapleton I-94 Development Park 2nd Addition; Sewer, Water & Street Imp. Dist. No. 2013-2**
 - 4.1 Grass was inspected and is acceptable
 - 4.2 Final Balancing Change Order No. 4 – (\$8,435.50)
 - 4.3 Contractor's Final Application for Payment No. 7 - \$31,484.98

- 5.0 Lagoon Expansion**
 - 5.1 City of Fargo Response – Attached Email
 - 5.2 Proceed on determining cost for City improvements to connect to West Fargo
 - 5.3 Current Study Engineering Fees – \$13,635

- 6.0 Original Townsite - Sewer, Water and Street Improvement District 2015-1**
 - 6.1 NDDOT Special Road Fund – Funding for 1st Street Improvements
 - 6.2 Discussion on project scope
 - 6.3 Current Study Engineering Fees – \$61,023
 - 6.4 Current NDDOT SRF Grant Application Fees - \$2,535

- 7.0 Ashmoor Glen 1st Addition - Street Improvement District 2015-2**
 - 7.1 Preliminary Improvement District Map
 - 7.2 Completed street inspection; working on opinion of cost and layout map

- 8.0 Prairie View Additions - Street Improvement District 2015-3**
 - 8.1 Preliminary Improvement District Map
 - 8.2 Completed street inspection; working on opinion of cost and layout map

- 9.0 Drainage Permit/Ordinance**

9.1 On Hold

10.0 Mapleton Approvals Process

10.1 In progress

11.0 GIS City Utilities Map

11.1 Proposal in progress (sanitary sewer, storm sewer, water)