

**CITY ENGINEER'S AGENDA**  
**City of Mapleton Council Meeting**  
**Tuesday, July 7, 2015 at 6:00 pm**

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
  - 1.1 Project Update
  - 1.2 Land Purchase for Levee right-of-way / easement
  - 1.3 East Side Ditching Improvements
    - 1.3.1 IBI Quote - \$29,734.00
  - 1.4 Engineering Invoice 10511 - \$11,550.60
  
- 2.0 1<sup>st</sup> Avenue SE Extension – Sewer, Water & Street Improvement District No. 2012-5**
  - 2.1 Curb and Asphalt Repairs by Key Contracting
    - 2.1.1 Substantial Completion Certificate
    - 2.1.2 Final Payment No. 2 - \$7,003.50
    - 2.1.3 Engineering Invoice 10512 - \$1,547.90
  - 2.2 Asphalt mill & overlay repairs completed by Comstock this week
    - 2.2.1 Engineering Invoice 10455 - \$755.00
  
- 3.0 Meridian Grove 2<sup>nd</sup> Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1<sup>st</sup> Addition; Street Improvement District No. 2014-1**
  - 3.1 Project Update
    - 3.1.1 Contractor's Progress Schedule
    - 3.1.2 Access/Drainage Easements
  - 3.2 Change Order No. 3 - \$39,926.50 – Meridian Grove 1<sup>st</sup> Addition Street Repairs
  - 3.3 Contractor's Application for Payment No. 2 - \$121,324.50
  - 3.4 Engineering Invoice 10453 - \$45,723.90
  
- 4.0 Mapleton I-94 Development Park 2<sup>nd</sup> Addition; Sewer, Water & Street Imp. Dist. No. 2013-2**
  - 4.1 Final payment to be made after reseeded grass growing and final inspection
  - 4.2 Engineering Invoice 10454 - \$679.34
  
- 5.0 Lagoon Expansion**
  - 5.1 Waiting for formal response from City of Fargo
  - 5.2 Cass Rural Water waiting for City of Fargo response
  - 5.3 Current Study Engineering Fees – \$13,635
  
- 6.0 Original Townsite Street & Utility Improvements**
  - 6.1 Held second Public Works Committee meeting to review final layouts and project costs on June 23<sup>rd</sup>.
  - 6.2 Preliminary Improvement District 2015-1 Map for review
  - 6.3 Preliminary Engineer's Report for review
  - 6.4 Preliminary Special Assessment Breakdown for review
  - 6.5 Amendment 1 to Work Authorization Agreement
  - 6.6 Current Study Engineering Fees – \$47,946
  
- 7.0 Drainage Permit/Ordinance**
  - 7.1 On Hold
  
- 8.0 Mapleton Approvals Process**
  - 8.1 Engineering Invoice 10456 - \$320.00
  
- 9.0 GIS City Utilities Map**
  - 9.1 Discussion on GIS City Utilities Map proposal (sanitary sewer, storm sewer, water)