



**CITY ENGINEER'S AGENDA**  
**City of Mapleton Council Meeting**  
**Tuesday, July 13, 2021 at 6:00 pm**

- 1.0 Ground Storage Water Reservoir; District No. 2019-1**
  - 1.1 Project Update
    - 1.1.1 Project considered Ready for Final Payment
    - 1.1.2 One-Year Correction Inspection remaining – October 2021
  - 1.2 Water System Operations and Maintenance (O&M) Manual Update
  - 1.3 GIS Web Map updates and GPS equipment
  - 1.4 General Contractor's Change Order No. 4 – (\$12,938.12) – Final Balancing
  - 1.5 General Contractor's FINAL Application for Payment No. 9 – \$5,251.88
  - 1.6 Moore Invoice 27249 - \$9,832.50
  
- 2.0 Wastewater Treatment Expansion**
  - 2.1 Force Main Easements Update
  - 2.2 Study Update
    - 2.2.1 Re-Evaluating of Population Projections
  - 2.3 Moore Invoice 27246 - \$4,154.11
  
- 3.0 6<sup>th</sup> Avenue SW**
  - 3.1 Project Update
  - 3.2 Purchase Agreements Update
  - 3.3 Moore Invoice 27264 - \$1,580.00
  
- 4.0 County Highway 11 Shared Use Path**
  - 4.1 Recreation Trails Program Grant Application
    - 4.1.1 Presented to NDP&R Board on June 15; Pre-Award letters expected in August
  - 4.2 Moore Invoice 27266 - \$2,632.28
  
- 5.0 Citywide Street Improvements**
  - 5.1 Study Update
    - 5.1.1 Approve Citywide Asphalt Streets Master Plan
  - 5.2 Engineering Amendment – Design, Bidding and Construction Engineering Services
  
- 6.0 Maple Pointe Street Improvements; District No. 2022-1**
  - 6.1 Study Update – Held Public Works Committee Meeting on June 11 to review draft Report
  - 6.2 Resolution Creating Street Improvement District No. 2022-1
  - 6.3 Resolution Directing Engineer to Prepare Report
  - 6.4 Resolution Approving Engineer's Report
  - 6.5 Resolution Declaring Work Necessary (publish July 21)
  - 6.6 Schedule Public Info Meeting (week of July 26 or August 2)
  - 6.7 Schedule Protest Hearing (no earlier than August 21)
  - 6.8 Moore Invoice 27271 - \$3,757.32
  
- 7.0 Ashmoor Glen 4th Addition; District No. 2021-1**
  - 7.1 Project Update
  - 7.2 Moore Invoice 27274 - \$5,792.73
  
- 8.0 Levee Recertification; District No. 2012-1**
  - 8.1 Received FEMA follow-up response on 5/20
  - 8.2 Moore submitted follow-up response to FEMA on 6/15; waiting for comments

**9.0 Original Townsite Sewer, Water and Street Improvements**

**9.1 Project Update**

**9.1.1** Next step is to hold a Public Works Committee meeting to review proposed improvements to Original Townsite area

**9.2 Engineering Agreement – Currently spent \$27,902**

**10.0 General City Engineer**

**10.1** Quite Zone – U.S. DOT Crossing Inventory Form Update

**10.2** Sunrise Drive Sewer Main Evaluation

**10.3** Sunrise Drive Asphalt Speed Humps

**10.4** Golf Carts on top of Levee

**10.5** Document “Shovel” Ready Site Program

**10.6** Comprehensive Plan