



CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Thursday, May 12, 2022 at 6:00 pm

- 1.0 Ground Storage Water Reservoir; District No. 2019-1**
 - 1.1 Moore Invoice 29718 - \$13,075.89
 - 1.2 Final SRF Payment Request
 - 1.3 Project is considered closed

- 2.0 Wastewater Treatment Expansion**
 - 2.1 Funding Update
 - 2.1.1 Waiting for potential USACE Section 594 funding (75% cost-share) for 2023
 - 2.2 Force Main Easements Update
 - 2.3 Diversion Crossing
 - 2.3.1 Working with Diversion Authority on transfer of design
 - 2.4 Moore Invoice 29716 - \$833.75
 - 2.5 Moore Invoice 29717 - \$1,131.25
 - 2.6 Accounts Receivables – \$214,851.19

- 3.0 6th Avenue SW; District No. 2020-1**
 - 3.1 Project Update
 - 3.1.1 Downtown District Zone Update – TIF Questions
 - 3.2 Moore Invoice 29720 - \$627.32

- 4.0 County Highway 11 Shared Use Path; District No. 2021-2**
 - 4.1 Project Update
 - 4.2 Approve Plans & Specifications – Contingent on Public Works approval
 - 4.3 Plans-In-Hand Inspection – May 18
 - 4.4 Final Plan Review – May 25
 - 4.5 Advertise for Bids – June 1
 - 4.6 County Bid Opening – June 16
 - 4.7 County Commission approval of contract – June 20
 - 4.8 Moore Invoice 29721 - \$8,233.75

- 5.0 Citywide Street Improvements; District No. 2022-2**
 - 5.1 Project Update
 - 5.2 Sunset Drive Pedestrian Safety Improvements - Recommendation
 - 5.3 Moore Invoice 29723 - \$4,615.37

- 6.0 Mapleton I-94 Development Park; 5th Ave SW; District No. 2022-3**
 - 6.1 Project Update
 - 6.1.1 TIF Questions

- 7.0 Maple Pointe Street Improvements; District No. 2022-1**
 - 7.1 Schedule Public Works Committee in July

- 8.0 Ashmoor Glen 4th Addition; District No. 2021-1**
 - 8.1 Project Update
 - 8.2 Moore Invoice 29722 - \$3,936.95

- 9.0 Levee Recertification; District No. 2012-1**
 - 9.1 Emergency Plan of Operations – Draft Updates for Review
 - 9.2 Add Flood Protection Tasks to web map and link document
 - 9.3 Moore Invoice 29715 - \$1,364.77

- 10.0 Flap Gate Flood Protection Improvements; District No. 2012-1**
 - 10.1 Recommend flap gates for remaining two storm sewer outlets into Maple River
 - 10.2 Engineering Agreement

- 11.0 Original Townsite and Maplewood Addition - Sewer, Water and Street Improvements**
 - 11.1 Study Update
 - 11.2 Moore Invoice 29719 - \$10,213.29

- 12.0 Levee Improvements – Golf Cart Path Repairs**
 - 12.1 Study Update
 - 12.2 Moore Invoice 29726 - \$1,873.59
 - 12.3 Engineering Agreement Amendment – Increase from \$5,000 to \$10,000

- 13.0 Sanitary and Storm Operations & Maintenance (O&M) Manuals**
 - 13.1 Engineering Agreement

- 14.0 General City Engineer**
 - 14.1 None