1.0 City Engineer

11

1.2

1.3

ENGINEER’S AGENDA
City of Mapleton Council Meeting
Tuesday, November 2, 2010 at 6:00 pm

Hwy #11 Corridor

1.1.1

1.1.2

11.3

Construction Items

1.1.1.1 Construction Progress - Update

1.1.1.2 Access — Update

1113 Assessment - Update

1114 Construction Completion

Approve Project Bills

1.1.21 Approve Engineering Invoice — $36,394.40
11.2.2 Approve Partial Payment #5 - $466,391.85
Clean Water State Revolving Fund (CWSRF)

1.1.31 Funding request for project bills to be submitted.

Levee Recertification

1.21

Other
1.31

1.3.2

Preliminary Timeline

Safe Routes To School

1.3.11 Applications due December 17, 2010 for 2012 construction season

1.3.1.2 $80,000 to $200,000 grants available
Cass County Flood Risk Reduction Projects
1.3.21 Submitted for 3 potential projects
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moore engineering, iNc.

925 10th avenue east
——==> west fargo, north dakota 58078
ph: (701) 282-4692  fax: (701) 282-4530
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City of Mapleton

Atten: Mary Hinschberger
651 2nd Street

Mapelton, ND 58059-0009

Professional Services

invoice

INVOICE NUMBER
INVOICE DATE
PROJECT

CLIENT #M1202

18578
10/27/2010
14407.000 000
14407.000 310
14407.000 410
14407.000 420
14407.000 430
14407.000 610

Water, Sanitary Sewer, Storm Sewer & Street Improvement District #2009 - 1

Exhibit C - C.2.01 Basic Services

A. 1. a. Study and Report Phase Services $31,000
A. 1. Basic Engineering Services
b. Preliminary Design $26,000
c¢. Final Design $34,000
d. Bidding $2,000
e. Construction Phase $16,500

Exhibit C - 2.04 RPR Services
A. 1. Resident Project Representative $85,350
A. 2. Post Construction Services $1,500

Exhibit C - 2.05 Additional Services UNITS RATE
A. 1. Additional Services - Construction Staking

Survey Manager 0.00 105.00
GPS Survey Crew Chief 0.00 95.00
Survey Crew Chief 0.00 85.00
Survey Technician Il 0.00 65.00
Survey Technician |l 0.00 55.00
Survey Technician | 0.00 50.00
CADD Manager 0.00 105.00
CADD Technician | 0.00 85.00
Mileage 0.00 0.65
Sub - Total

A. 1. Additional Services - Assessments

Project Manager 0.00 110.00
Senior Project Manager 0.00 145.00
Project Engineer 5.00 110.00
Engineering Technician | 0.00 65.00
GIS Technician Il 0.00 100.00
GIS Technician Il 2.00 90.00
Mileage 26.00 0.65

Sub - Total
TOTAL AMOUNT DUE

AMOUNT BILLED PREVIOUSLY

TOTAL INVOICE - AMOUNT DUE

X

X X X X

x X

100%
100%
100%
100%
75%
75%
0%

MULT CURRENT
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $0.00
1.00 $550.00
1.00 $0.00
1.00 $0.00
1.00 $180.00
1.00 $16.90

$31,000.00

$26,000.00
$34,000.00

$2,000.00
$12,375.00

$64,012.50
$0.00

TO DATE

$2,310.00
$14,250.00
$170.00
$11,732.50
$1,045.00
$50.00
$105.00
$212.50
$605.15
$30,480.15

$660.00
$725.00
$5,445.00
$1,267.50
$1,300.00
$1,620.00
$90.35
$11,107.85

$210,975.50

$174,581.10

$36,394.40




Engineering Invoice Breakdown

Invoice Number: 18578
Invoice Date: 10/27/2010

Funding Split
ltem Total City County
Basic & RPR Services $35,647.50] $21,388.50| $14,259.00
Construction Staking $0.00 $0.00 $0.00
Assessments $746.90 $746.90 $0.00
Totals $36,394.40] $22,135.40| $14,259.00
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JOB NO. 14407

Dear: City Council

PARTIAL PAYMENT NO. 5
Water, Sewer, Storm Sewer & Street Improvement District #2009-1

NDDOT Project No. TEC-0941(062)

Highway #11 PCN 18157

You are advised that Riley Bros. Construction, Inc. has performed work to date as shown by the following itemized statement

Cass County Highway Reconstruction County Project No. CH1007, Shared Use Path

DATE APPROVED: 11/02/10
END DATE FOR QUANTITIES: 10/22/10

on Water, Sewer, Storm Sewer & Street Improvement District #2009-1 - Mapleton, North Dakota.

DESCRIPTION OF QUANTITIES

SPEC CODE ITEM UNIT CURRENT  TOTAL UNIT PRICE TOTAL PERCENT
Part 1 - Water and Sanitary Sewer Improvements
1 Manhole - Abandon Each 6 $100.00 $600.00 100%
2 Fence - Remove & Reset LF. 36 36 $25.00 $900.00 100%
3 Water Main - 8" PVC L.F. ‘ 21 $16.50 $346.50 175%
4 Water Main - 10" PVC L.F. 416 $25.00 $10,400.00 103%
5 Gate Valve & Box - 10" Each 3 $2,036.00 $6,108.00 150%
6 Water Main Fittings Lbs. 704 $2.50 $1,760.00 125%
7 Water Service Line - 1" Poly L.F. 21 $14.00 $294.00 24%
8 Curb Stop & Box - 1" Each 3 $403.00 $1,209.00 75%
9 Corporation Stop - 1" Each : 3 $348.00 $1,044.00 75%
10 Curb Box & Stop - Adjust Existing Each 2 2 $161.00 $322.00 67%
11 Gate Valve - Adjust Existing Each 2 2 $177.00 $354.00 29%
12 Water Main - Adjust Existing (All Types & Sizes) Each 1 $3,500.00 $3,500.00 50%
13 Polystyrene Insulation - 2" SY. 38 $2.00 $76.00 36%
14 Water Main - Connect to Existing (All Types & Sizes) Each 3 $700.00 $2,100.00 100%
15 Sanitary Manhole Each 8 $2,489.00 $19,912.00 100%
16 Sanitary Sewer Service - 68" PVC L.F. 808 $16.00 $12,928.00 86%
17 Sanitary Sewer - 8" PVC LF. 1090 $15.00 $16,350.00 99%
18 Sanitary Sewer - 10" PVC L.F. 1105 $17.00 $18,785.00 100%
19 Sanitary Sewer Wye Each 18 $232.00 $4,176.00 100%
20 Sanitary Sewer - Connect to Existing Service Each 18 $180.00 $3,240.00 100%
21 Sanitary Sewer - Connect to Existing Manhole Each 2 $370.00 $740.00 100%
Part 2 - NDDOT - TEC Shared Use Path
22 201-0370 Removal of Trees Each 11 $100.00 $1,100.00 100%
23 202-0112 Removal of Concrete sSY. 617 $2.00 $1,234.00 115%
24 202-0119  Saw Concrete LF. 108 $2.50 $270.00 89%
25 202-0134 Aggregate Base - Remove and Salvage CY. o] $6.00 $0.00 0%
26 202-0170 Removal of Culvert (All Types & Sizes) L.F. 537 $2.00 $1,074.00 82%
27 302-0321 Aggregate Surface Course - Cl 5 CY. 0 $20.00 $0.00 0%
28 750-0140  Sidewalk Concrete 6in S.Y. 1060 $33.55 $35,563.00 43%
29 708-2950 Seeding - Hydromuich Acre 0 $1,665.00 $0.00 0%
30 724-0425 Reset Hydrant Each 0 $500.00 $0.00 0%
31 722-6140  Adjust Gate Valve Box Each 2 2 $75.00 $150.00 13%
32 750-0115  Sidewalk Concrete 4in SY. 0 $34.95 $0.00 0%
33 750-1016  Driveway Concrete 6in Reinforced SY. 0 $34.95 $0.00 0%
34 750-2115 Detectable Warning Panels SF. 0 $34.95 $0.00 0%
35 752-0922 Fence - Remove & Reset L.F. 0 $25.00 $0.00 0%
36 754-0117  Flat Sheet for Signs - Type 3A Refl Sheeting S.F. 0 $16.00 $0.00 0%
37 754-0206  Steel Galv Posts - Telescoping Perforated Tube L.F. 0 $8.00 $0.00 0%
38 203-1000 Material Testing L.Sum 0 $3,500.00 $0.00 0%
Part 3 - Highway 11 Reconstruction
39 Tree - Remove Each 2 $100.00 $200.00 67%
40 Aggregate Base - Remove and Salvage cY. 0] $6.00 $0.00 0%
41 Asphalt - Remove SY. 1732! 2450 $2.25 $5,512.50 100%
42 Bituminous Pavement Reclamation SY. 8747 $1.59 $13,907.73 100%
43 Concrete - Remove SY. 81 $2.00 $162.00 61%
44 Common Excavation (P) c.Y. 10000 $6.00 $60,000.00 93%
45 Inlet - Remove Each 2 $150.00 $300.00 100%
46 Structure - Remove Each 1 $250.00 $250.00 100%
47 Culvert - Remove (All Types & Sizes) L.F. 75 $2.00 $150.00 48%
48 Culvert - Salvage & Reinstall L.F. 30 $6.00 $180.00 100%
49 Pipe - Remove (All Types & Sizes) L.F. 73 $2.00 $146.00 100%
50 Bollards - Remove & Reset Each 0 $100.00 $0.00 0%
51 Flag Pole - Remove & Reset Each 0 $150.00 $0.00 0%
52 Mailbox - Salvage & Reinstall Each o] $150.00 $0.00 0%
53 Mailbox - Install New Each 0 $250.00 $0.00 0%
54 Mailbox - Temporary L.Sum 1 $1,640.00 $1,640.00 100%
55 Sign - Remove Each 0 $22.50 $0.00 0%
56 Sign - Remove & Reinstall Each 0 $97.50 $0.00 0%
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DESCRIPTION OF QUANTITIES

SPEC CODE ITEM UNIT CURRENT  TOTAL UNIT PRICE TOTAL PERCENT
57 Aggregate Surface Course - Class 5 CY. 0 $20.00 $0.00 0%
58 Asphalt Pavement - 4" SY. 0 $33.00 $0.00 0%
59 Asphalt Pavement - 5" SY. 0 $33.00 $0.00 0%
60 Asphait Pavement - 7" sSY. 0 $33.00 $0.00 0%
61 Bituminous Material for Tack Coat Gal. 0 $2.00 $0.00 0%
62 Concrete Paving - 8" Non-Reinforced SY. 9936 9936 $34.95 $347,263.20 98%
63 Dowelled Contraction Joint Assembly LF. 7104 7104 $6.00 $42,624.00 96%
64 Aggregate Base Course Class 5 CcY. 100 $20.00 $2,000.00 100%
65 Reclaimed Blended Base - 6" CY. 1890 $5.00 $9,450.00 87%
66 Geo-textile Fabric - Soil Reinforcement SY. 11950 $1.15 $13,742.50 91%
67 Subgrade Preparation SY. 11950 $1.50 $17,925.00 91%
68 Curb & Gutter L.F. 4284 4284 $11.35 $48,623.40 95%
69 Valley Gutter - Concrete S.Y. 0 $52.50 $0.00 0%
70 Driveway Concrete - 8" Reinforced SY. 0 $34.95 $0.00 0%
71 Storm Sewer - 12" RCP Class Il L.F. 52 145 $22.00 $3,190.00 101%
72 Storm Sewer - 21" RCP Class i LF. 68 $26.00 $1,768.00 89%
73 Storm Sewer - 24" RCP Class llI L.F. 239 $27.00 $6,453.00 92%
74 Storm Sewer - 27" RCP Class It L.F. 44 $34.00 $1,496.00 100%
75 Storm Sewer - 30" RCP Class il L.F. 1302 $43.00 $55,986.00 100%
76 Storm Sewer - 30" L.F. 80 $43.00 $3,440.00 90%
77 Storm Sewer - 36" RCP Class il L.F. 58 $55.00 $3,190.00 74%
78 Storm Sewer - 36" LF. 344 $55.00 $18,920.00 95%
79 Pipe - 4" Perforated PVC LF. 83 $6.00 $498.00 49%
80 Flared End Section w/Trash Rack - 30" Each 1 $1,736.00 $1,736.00 100%
81 Flared End Section w/Trash Rack - 36" Each 1 $2,353.00 $2,353.00 100%
82 Storm Sewer - 21" RCP Plug Each 0 $80.00 $0.00 0%
83 Storm Sewer - 24" RCP Plug Each 0 $86.00 $0.00 0%
84 Storm Sewer Manhole - 48” Each 2 $1,766.00 $3,532.00 100%
85 Storm Sewer Manhole - 54" Each 4 $2,316.00 $9,264.00 100%
86 Storm Sewer Manhole - 60" Each 5 $2,915.00 $14,575.00 100%
87 Storm Sewer Manhole - 66" Each 1 $2,945.00 $2,945.00 100%
88 Storm Sewer Manhole - 72" Each 1 $3,720.00 $3,720.00 100%
89 Storm Sewer Manhole - 102" Each 1 $4,671.00 $4,671.00 100%
90 Storm Sewer inlet - 48" Each 7 $1,287.00 $9,009.00 100%
91 Storm Sewer Inlet - Single Each 2 $1,100.00 $2,200.00 100%
92 Storm Sewer Inlet - Double Each 2 $1,800.00 $3,600.00 100%
93 Sluice Gate 30" & Manhoie Each 0.15 0.9 $32,759.00 $29,483.10 90%
94 Sluice Gate 36" & Manhole Each 0.15 0.9 $35,182.00 $31,663.80 90%
95 Storm Sewer - Connect to Existing Each 1 $500.00 $500.00 100%
96 Lift Station - Connect to Existing L.Sum 1 $1,500.00 $1,500.00 100%
97 Flat Sheet for Signs - Type 3A Refective Sheeting SF. 0 $16.00 $0.00 0%
98 Steel Galvanized Posts - Telescoping Perforated Tubt L.F. 0 $8.00 $0.00 0%
99 Striping - Plastic - 4" - Grooved L.F. 0 $3.65 $0.00 0%
100 Striping - Epoxy Painted - 12" L.F. 0 $12.00 $0.00 0%
101 Striping - Plastic - 24" - Grooved L.F. o] $26.00 $0.00 0%
102 Striping - Epoxy Painted - 24" LF. 0 $19.00 $0.00 0%
103 Striping - Plastic Pavement Message - Grooved S.F. 0 $12.00 $0.00 0%
104 Inlet Protection - Type A Each 0 $150.00 $0.00 0%
105 Inlet Protection - Type C Each 0 $150.00 $0.00 0%
106 Silt Fence - Supported L.F. 0 $2.40 $0.00 0%
107 Erosion Control Blanket - NDDOT ECB 2 SY. 0 $1.50 $0.00 0%
108 Erosion Control Blanket - NDDOT ECB 3 sY. 644 $1.50 $966.00 91%
109 Fiber Rolis - 6" L.F. 192 $5.00 $960.00 160%
110 Stabilized Construction Entrance Each 0 $500.00 $0.00 0%
111 Flared End Section - 30" Transition Mat L.Sum 0 $1,000.00 $0.00 0%
112 Flared End Section - 36" Transition Mat L.Sum 0 $1,000.00 $0.00 0%
113 Seeding - Hydromulch Acre 0 $1,665.00 $0.00 0%
114 Traffic Control L.Sum 0.25 0.5 $6,650.00 $3,325.00 50%
115 Material Testing L.Sum 0.27604: 0.5187733 $15,000.00 $7,781.60 52%
Part 4 - Street Lighting (ALTERNATE)
116 400 W/HPS Lum w/Std. - Type A Each 0 $2,150.00 $0.00 0%
117 Concrete Base - 7" Each 0 $400.00 $0.00 0%
118 Conduit - 2" PVC L.F. 0 $2.00 $0.00 0%
119 #4 USE/Cu. Conductor L.F. 0 $1.75 $0.00 0%
120 #6 Cu. Grd. Conductor L.F. 0 $1.10 $0.00 0%
121 Spare 400 W/HPS Lum w/Std. Each 0 $2,000.00 $0.00 0%
122 Trenching/Backfill (30" Depth) L.F. 3200 3200 $1.60 $5,120.00 75%
123 Feed Point Each 0 $5,000.00 $0.00 0%
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DESCRIPTION OF QUANTITIES
SPEC CODE ITEM UNIT CURRENT  TOTAL UNIT PRICE TOTAL PERCENT
CHANGE ORDER NO. 1
A. Replace Existing 6" ACP Water Main with 10" PVC C900
4 Water Main - 10" PVC LiF. 227 $25.00 $5,675.00 99%
5 Gate Valve & Box - 10" Each 2 $2,036.00 $4,072.00 100%
14 Water Main - Connect to Existing Each 2 $700.00 $1,400.00 100%
41 Asphalt - Remove 8. 17 $2.25 $38.25 77%
60 Asphalt Pavement - 7" SY. 0 $33.00 $0.00 0%
64 Aggregate Base Course Class 5 CY: 0 $20.00 $0.00 0%
66 Geotextile Fabric - Soil Reinforcement S.Y. 0 $1.15 $0.00 0%
67 Subgrade Preparation S.Y. 0 $1.50 $0.00 0%
B. Additional work on water main near old water tower
Hydrant Each 1 $3,250.00 $3,250.00 100%
Gate Valve & Box - 6" Each 1 $1,250.00 $1,250.00 100%
C. Hauling junk from river bank to landfill
Landfill Charges (plus 15%) Invoices f 1 $5,301.50 $5,301.50 100%
Trucking HR 7.5 $105.00 $787.50 100%
DEDUCTIONS FOR RETESTING
Field Density Tests Each 8 ($36.00) ($288.00)
Total Work to Date $963,943.58
Previous Work to Date $497,551.73
Balance $466,391.85
PARTIAL PAYMENT NO. 5
Water, Sewer, Storm Sewer & Street Inprovement District #2009-1
Cass County Highway Reconstruction County Project No. CH1007, Shared Use Path
MOORE ENGINEERING:
Project Engirr@r
CONTRACTOR:
Riley Bros. Construction, Inc.
AUDITOR'S RECORD
Total Work to Date $963,943.58
Less 10 percent $96,394.36
Balance $867,549.22
Less Former Payments $447,796.56
Amount Allowed $419,752.66

Approved Amount by City
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SRF REQUEST FOR PAYMENT
NORTH DAKOTA DEPARTMENT OF HEALTH

Municipal Facilities
SFN 7804(1-91)

_X_ Clean water SRF
__ Drinking Water SRF

See Instructions on back

1. Type of Request 2. SRF Project Nof3. Payment Request No. 4. Employer ID No. 5. Recipient Account No.
Final Partial X 380790-03 6

6. Name of Recipient Organization Address

City of Mapleton 651 2nd St

City State Zip Code 7. Period Covered by Request
iMapIeton ND 58059 From (m/d/y): October 6, 2010 To (m/dly): November 1, 2010

8. STATUS OF FUNDS

FUNDING BREAKDOWN
CLASSIFICATION CWSRF LOCAL CDBG| COUNTY NDDOT TOTAL

1. Administrative Expenses $4,233.31 $0.00 $8,227.00 $0.00 $0.00 $12,460.31
2. Engineering Basic Fees $124,436.64 $0.00 $0.00| $156,090.01 $0.00 $280,526.65
3. Other Engineering Fees (Electrical) $0.00 $0.00 $0.00 $9,571.80 $0.00 $9,571.80
4. Legal Expenses $15,815.50 $746.00 $0.00 $0.00 $0.00 $16,561.50
5. Assessments $6,591.80 $0.00 $0.00 $0.00 $0.00 $6,591.80
6. Construction and Project Improvement $311,756.04 $0.00| $120,241.66| $386,449.32| $49,102.20 $867,549.22
7. Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8. Capitalized Interest $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
9. Other (Roadway Auger Cores) $1,000.00 $0.00 $0.00 $0.00 $0.00 $1,000.00
10. Miscellaneous Cost $4,729.72 $0.00 $0.00 $0.00 $0.00 $4,729.72
11. Total cumulative to date (sum of lines a thru m) $468,563.01 $746.00| $128,468.66| $552,111.13| $49,102.20 $1,198,991.00
12.

13. SRF payments previously requested $277,015.00 $0.00 $0.00 $0.00 $0.00 $277,015
14. Amount requested for payment $191,548.01 $0.00 $0.00 $0.00 $0.00 $191,548
15. Percentage of physical completion of project 78%

9. CERTIFICATION:

| certify that, to the best of my knowledge and belief, the billed costs or disbursements are in accordance with the terms of the loan agreement, the payment

represents an amount which has not been previously requested, and all work is in accordance with the terms of the loan agreement.

a. RECIPIENT

Signature of Authorized Certifying Official

Date Report Submitted

Typed or Printed Name and Title
Mark Anderson, Mayor

Telephone (area code, number & ext.)

701-437-3476

b. Representative

Signature of Authorized Certifying Official

FA Yo/

Date Signed

SO-2.8~20/0

certifying to Line 8r

Typed or Printed Name andftle
Brandon Oye, Project Engineer

Telephone (area code, number & ext.)

701-282-4692

FOR DEPARTMENT USE ONLY:

10a. Date of Health Dept. Approval

10b. Date of Municipal Bond Bank Approval

10c. Date of SRF payment Disbursal

Authorized by

Authorized by

Authorized Trustee
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Preliminary Timeline
Levee Recertification
Mapleton, North Dakota

Fall 2010
e Get new preliminary DFIRM from FEMA

Winter 2010/2011
e Analyze available data and compare to 44 CFR 65.10 requirements. Determine which items
need more information.
e Hire soils firm to analyze existing data and put together a scope of work.

Spring 2011
e Complete inspection of existing levee and identify maintenance deficiencies.
e Survey levee if USACE survey is not adequate.

Summer 2011
e Putin cost-share request to NDSWC based upon identified maintenance deficiencies, expected
engineering reporting costs, survey, and proposed soils study.
e Conduct geotechnical investigation if necessary.

Fall 2011
e Prepare plans and specs for maintenance construction if necessary and hire a contractor.
e Complete geotechnical report. If geotechnical report identifies deficiencies that cannot be
certified, prepare plans and specs to remedy.

Winter 2011/2012
e Commence construction if possible.

Spring 2012
e Continue construction to repair maintenance or soil deficiencies.

Summer 2012
e  Finish any construction.
e Write certification report.

Fall 2012
e Submit certified levee report to FEMA for FIRM accreditation.
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City of Mapleton

) P O Box 9 - 651 2nd Street, Mapleton, ND 58059 )

701-282-6992 phone 701-282-0080 fax
city.mapletonnd@midconetwork.com
www.mapletonnd.com

QOctober 7, 2010

Cass County Commission
Box 2806

211 9" Street South
Fargo, ND 58102

RE: Flood Risk Reduction Projects
Chairman and Commission

The City of Mapleton would like to submit for your consideration three Flood Risk Reduction
Projects.

The City is currently undergoing a levee recertification with FEMA. This project would involve an
assessment on the current levee for possible improvements. The extents of the project are
unknown at this time. A survey will need to be performed on the levee and additional information
will need to be coliected and submitted to FEMA. This project may include raising the existing
levee as determined by the new Base Flood Elevation that has not been released from FEMA
yet. For the purpose of planning, we have assumed raising the levee one foot for the preliminary
cost estimate.

The second project would be river bank repair and protection of the Maple River adjacent to
Cass County Highway 11 within town. This project would be done jointly with Cass County. The
existing river bank has been eroding away and will need action soon, as it is encroaching the
existing levee along Highway 11 and may jeopardize the existing levee as well as
encroachment of the highway in the future.

The third project would involve upgrading five existing drainage outlets through the existing
levee. Each outlet would have a new closure structure which would be upgraded from a flap
gate system to a sluice gate system.

Please find attached the information requested.

Mark Anderson
Mayor, City of Mapleton, ND

CC: Brandon Oye — Moore Engineering, Inc
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Project Description: Levee Raise

Point of Contact: Brandon Oye, Moore Engineering Inc.

Estimated Cost: $500,000

County Funding Requested: 50%

Other Funding Sources: Possibly State Water Commission (50%)
Who will own and maintain: City of Mapleton

Other information: None at this time

Project Description: Maple River Slope Protection and Repair
Point of Contact: Brandon Oye, Moore Engineering Inc.

Estimated Cost: $450,000

County Funding Requested: 50%

Other Funding Sources: Possibly State Water Commission (50%)
Who will own and maintain: City of Mapleton

Other information: None at this time

Project Description: Levee Closure Structures

Point of Contact: Brandon Oye, Moore Engineering Inc.

Estimated Cost: $150,000

County Funding Requested: 50%

Other Funding Sources:  Possibly State Water Commission (50%)
Who will own and maintain: City of Mapleton

Other information: None at this time




