Mapleton City Council Minutes
Official
August 4, 2015

Pledge of Allegiance

Call to order    6:00pm

Present: Mayor Hillman, Council Members, Johnson, Pederson, Odegaard, & Lund

Others present: Brandon (Moore Eng.) Sarah Wear (Ohnstad) Cody, Scott Carey, Steve Kasowski, Mary arrived later

Motion Johnson approve agenda, 2nd Odegaard RCV/MC

Motion Pederson approve consent agenda : City Minutes 7/7/15, bills paid July, bills to be paid Aug:  AmeriPride $308.98; BCBS $2069.96; BND $119,123.67; CC Government $1636.08; CC Heating $295.00; CRW $8666.00; City of Fargo $14.; E Cross, $27.71; Dietz, M $27.71; D Rubertus $25.00; Double D Blading $312.50; Gordy’s $222.36; Hillman $120.05; Hofer Signs $495.00; Ind Builders $23,801.21; J Volk $25.00; J Martinez $25.00; KPH $12,946.50; Key Contracting $7003.50, 127,624.50 & 415,509.53; Lund $96.97; M Hinschberger $44.93; McCoy $27.71; Macs $6.32; Maguire Iron $1854.00; Menards $27.82; Moore Eng. $60,576.74 & 59,127.40; NorthStar Safety $592.92; Ohnstad Twichell $6197.90 & 694.05; Otter Tail $2,207.94 & 21.25; Pederson $96.97; P Vaagene $1620.50; RR Management $160.78; Reardon $182.82; Ryan, J $27.71; Shirley Westall$300.00; WM $3675.00 & 335.00; Xcel $63.58. Financials prior to accountant review, 2nd Johnson.  RCV/MC

P & Z:  Jay D
	All corner lots to be 10’ larger side setback, 349 Knutson site plan, zoning maps approved.

City Attorney:  Sara W  
	Motion Odegaard, resolution adopting zoning maps, 2nd Pederson, RCV/MC

City Engineer:  Brandon O
Levee Recert.  2012-1 
Punch listed being worked on. Requested formal completion from contractor. May 29, 2015 substantial completion date
FEMA Meeting - Aug 19th @ Mapleton City Hall – numerous topics. Updated flood elevations higher – potential freeboard needed for Mapleton.
East side ditch improvements put off for now.
Contractor’s payment # 6 - $23,801.21 – mostly seeding, traffic control. Payment adjustment prepared.
Final completion date was June 17th. Approx 56 days behind $1500. per day. Potential liquid damages $84,000.00. No grass growing – seeded over weeds, no rocks removed, & has not been watered.
Motion Odegaard withhold payment & assess liquid damages, 2nd Pederson. RCV/MC 
Motion Johnson, Moore Inv 10706 - $6,554.65, 2nd Johnson RCV/MC
MG 2nd -  Sw Wtr Strt Imp Dist 2013-1 & MG 1st Street 2014-1
Preliminary assessment of $10,136.00 for Olsen’s.  Olsen’s requesting payment for permanent storm sewer easement on their property of $4131.14., no benefit to Olsen’s property. Temporary easements were acquired for lots in MG 1st adjoining project.  
Motion Johnson, payment of $4131.14 (check) to Olsen’s for easement, 2nd Odegaard RCV/MC
Motion Johnson Contractors application Pay # 3 (all sanitary sewer) - $415,509.53, contingent on receiving schedule, 2nd Odegaard, RCV/MC
Motion Odegaard, Moore Inv 10721 - $52,572.75, 2nd Odegaard RCV/MC
Lagoon Expansion
Current Study Eng fees $13,635.
Original Town site 2015-1
Creating improvement district, engineers report, and resolution of necessity held off to Sept meeting for accountant review.
Current Study Eng fees $59,429.
Ashmoor 3rd
Scott C & Steve K. requesting improvement district – ideally install sewer & water this fall, finish spring 2016.  
Corner lots adding additional 10ft discussed.

Motion Pederson, reimburse Volunteer Fire Dept for Nite to Unite food costs $260.07, 2nd Odegaard RCV/MC

Odegaard requested multiuse path to be swept again, Veins still hitting curb stop – requesting it lowered more, report from May 2013 sent to city from the state indicating pond inadequate - stated concerns with numerous defects (Odegaard will forward to city), spraying round up around signs, and questioned W & WW certifications.

Motion Johnson, adjourn 2nd Odegaard.

_______________________________		__________________________________
Mayor, Eric Hillman	 				Attest: Mary Hinschberger									
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