

CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, October 1, 2013 at 6:00 pm

- 1.0 Cass County Highway 11 Reconstruction; Imp. Dist. No. 2009-1**
 - 1.1 Project Update
 - 1.2 Pavement Report

- 2.0 Ashmoor Glen 2nd Addition – Street Improvement District No. 2010-1**
 - 2.1 Project Update
 - 2.2 Change Order No. 4 - \$400.00
 - 2.3 Final Payment No. 8 - \$4,950.49

- 3.0 Levee Recertification – Levee Imp. Dist. No. 2012-1**
 - 3.1 Working on Levee Right-of-Way Survey

- 4.0 Mapleton I-94 Development Park 1st Add.; Sewer & Water Imp Dist. No. 2012-2**
 - 4.1 Project Update
 - 4.2 Final Inspection held on Friday, September 27
 - 4.3 Engineering Invoice #6353 - \$3,177.10

- 5.0 Mapleton I-94 Development Park 1st Add; Street Imp Dist. No. 2012-3**
 - 5.1 Project Update
 - 5.2 Holding Final Inspection after lighting is powered up
 - 5.3 Partial Payment No. 3 - \$59,035.04
 - 5.4 Engineering Invoice #6355 - \$13,083.20

- 6.0 Storm Sewer Lift Station – Storm Sewer Imp. Dist. No. 2012-4**
 - 6.1 Project Update
 - 6.2 Project Time Extension request from Contractor & Updated Project Schedule
 - 6.3 Partial Payment No. 1 - \$69,925.50
 - 6.4 Engineering Invoice #6356 - \$15,361.40

- 7.0 1st Avenue SE Extension – Sewer, Water & Street Imp. Dist. No. 2012-5**
 - 7.1 No Update

- 8.0 Meridian Grove 2nd Addition; Sewer, Water & Street Imp. Dist. No. 2013-1**
 - 8.1 Project Update
 - 8.2 Engineering Invoice #6363 - \$11,416.25

- 9.0 Mapleton I-94 Development Park 2nd Addition; Sewer, Water & Street Imp. Dist. No. 2013-2**
 - 9.1 Project Update
 - 9.2 Approve Engineering Agreement
 - 9.3 Bid Opening Held Thursday, September 26 at 2:00 PM
 - 9.4 Recommendation of Award Letter
 - 9.4.1 Bid Tabulation
 - 9.4.2 Engineer's Statement of Estimated Cost
 - 9.5 Engineering Invoice #6364 - \$41,500.00
 - 9.6 City needs to bond for project

- 10.0 Drinking Water SRF Questionnaire for ND Department of Health Priority List**
 - 10.1 Water Main Replacement – 1st Street