

**CITY ENGINEER'S AGENDA**  
**City of Mapleton Council Meeting**  
**Tuesday, April 5, 2016 at 6:00 pm**

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
  - 1.1 Project Update
    - 1.1.1 Levee freeboard
      - 1.1.1.1 Preparing preliminary plans and costs for levee raises
      - 1.1.1.2 Flood Sales Tax Request
    - 1.1.2 East Side Ditching Improvements
      - 1.1.2.1 Flood Sales Tax Request
- 2.0 Meridian Grove 2<sup>nd</sup> Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1<sup>st</sup> Addition; Street Improvement District No. 2014-1**
  - 2.1 Project Update
  - 2.2 Engineering Invoice 12410 - \$1,972.50
- 3.0 Ashmoor Glen 3<sup>rd</sup> Addition – Phase 1 (Sanitary Sewer, Water, Storm Sewer)**
  - 3.1 Spring Kick-Off Meeting – Tuesday, April 5 at 10:30 am
  - 3.2 Engineering Agreement
- 4.0 Ashmoor Glen 3<sup>rd</sup> Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
  - 4.1 Project Update
  - 4.2 Preconstruction Meeting – Tuesday, April 5 at 11:00 am
  - 4.3 Engineering Agreement
- 5.0 Mapleton I-94 Development Park 2<sup>nd</sup> Addition; Sewer, Water & Street Imp. Dist. No. 2013-2**
  - 5.1 Corrections to be made in spring per punch list
- 6.0 Lagoon Expansion**
  - 6.1 Study Update
    - 6.1.1 Submitted Environmental Solicitation Letters – Responses due April 6
  - 6.2 Current Study Engineering Fees – \$28,892
- 7.0 Original Townsite - Sewer, Water and Street Improvements**
  - 7.1 Funding for 1<sup>st</sup> Street Shared-Use Path
    - 7.1.1 NDDOT Transportation Alternatives Programs (TAP)
      - 7.1.1.1 DOT expects to determine award by April
    - 7.1.2 ND Recreation Trails Program Grant
      - 7.1.2.1 NDP&R expects to determine award by March/April
  - 7.2 Current Study Engineering Fees – \$52,955 (some engineering fees transferred to Districts 2016-2 and 2016-3)
  - 7.3 Current Grant Application Fees - \$11,175
- 8.0 Ashmoor Glen 1<sup>st</sup> Addition - Street and Sidewalk Imp. Dist. No. 2016-2**
  - 8.1 Project Update
  - 8.2 NTI Geotechnical Report Proposal - \$3,700
  - 8.3 Current Study Engineering Fees – \$27,013 (includes District 2016-3)
  - 8.4 Current Design Engineering Fees - \$15,125
  - 8.5 Engineering Agreement

**9.0 Prairie View Additions - Street Improvement District No. 2016-3**

9.1 Project Update

**10.0 East Side Annexation**

10.1 Preliminary Annexation Plat

**11.0 GIS City Utilities Map**

11.1 Proposal in progress (sanitary sewer, storm sewer, water)

**12.0 Drainage Permit/Ordinance**

12.1 On Hold

**13.0 Mapleton Approvals Process**

13.1 In progress