

**CITY ENGINEER'S AGENDA**  
**City of Mapleton Council Meeting**  
**Tuesday, October 10, 2017 at 6:00 pm**

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
  - 1.1 Project Update
    - 1.1.1 Levee freeboard
      - 1.1.1.1 BNSF License Agreement
        - 1.1.1.1.1 Submitted request for one-time payment of \$7,500 or \$300 annually increasing at 3.0% for 25 years. Waiting for response.
  - 1.2 Funding
    - 1.2.1 Submit SWC Application after determining final cost for levee closure work from IBI
- 2.0 Meridian Grove 2<sup>nd</sup> Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1<sup>st</sup> Addition; Street Improvement District No. 2014-1**
  - 2.1 Correction Period
    - 2.1.1 Update on corrective work
- 3.0 Ashmoor Glen 3<sup>rd</sup> Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
  - 3.1 Project Update
  - 3.2 Final Inspection
- 4.0 First Street Reconstruction - Sewer, Water and Street Imp. Dist. No. 2016-4**
  - 4.1 Project Update
    - 4.1.1 Sump pump lines; may cause issues with trees
  - 4.2 Special Assessments
  - 4.3 Contractor's Application for Payment No. 6 - \$244,349.50
- 5.0 Ashmoor Glen 1<sup>st</sup> Addition & Prairie View Estates - Street Imp. Dist. No. 2016-2 and 2016-3**
  - 5.1 1-Year Correction Period Inspection Report (attached letter)
- 6.0 Wastewater Treatment Expansion**
  - 6.1 Public Input Meeting – Thursday, November 2 @ 7:00 pm?
    - 6.1.1 Notice to public? (Citywide mailer, notices in public places, on website, water bill)
  - 6.2 Final Public Works Committee Meeting – November 14 @ 11:30 a.m. at Moore
  - 6.3 Current Study Engineering Fees – \$60,965
- 7.0 Cemetery Plat**
  - 7.1 All blocks pinned. Complete.
- 8.0 Water System Study**
  - 8.1 Final Report Complete
- 9.0 Park and Lagoon Plat**
  - 9.1 Property Line split approved by Public Works
  - 9.2 Dedicate Lot 4, Block 4 of I-94 Industrial Park 2<sup>nd</sup> Addition for First Street right-of-way?
  - 9.3 Need to name the addition