

CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, July 11, 2017 at 6:00 pm

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
 - 1.1 Project Update
 - 1.1.1 Levee freeboard
 - 1.1.1.1 Informal written approval for 2' freeboard received (attached email)
 - 1.1.1.1.1 Waiting for formal written letter approval from FEMA
 - 1.1.1.2 BNSF License Agreement Application on hold until FEMA approval
 - 1.2 Funding
 - 1.2.1 Submit SWC Application after FEMA approves freeboard and get final cost for levee closure work from IBI
- 2.0 Meridian Grove 2nd Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1st Addition; Street Improvement District No. 2014-1**
 - 2.1 Submitted punch list to KPH (5/24/2017)
 - 2.2 Special Assessments
- 3.0 Ashmoor Glen 3rd Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
 - 3.1 Project Update
 - 3.2 Schedule Substantial Completion Inspection
- 4.0 First Street Reconstruction - Sewer, Water and Street Imp. Dist. No. 2016-4**
 - 4.1 Project Update
 - 4.2 Special Assessments
 - 4.3 3-Way Stop at Maple Drive?
 - 4.4 Change Order No. 3 - \$38,455.99
 - 4.5 Contractor's Application for Payment No. 3 - \$141,769.99
- 5.0 Ashmoor Glen 1st Addition & Prairie View Estates - Street Imp. Dist. No. 2016-2 and 2016-3**
 - 5.1 Project Update
 - 5.1.1 Schedule Substantial Completion Inspection
 - 5.1.2 Pavement Markings to prevent parking on walking lane
- 6.0 Wastewater Treatment Expansion**
 - 6.1 Study Update
 - 6.1.1 West Fargo Connection Option
 - 6.1.1.1 Waiting for West Fargo's proposed rates for sewer
 - 6.1.2 Fargo looking into options to make connection more financially feasible
 - 6.2 Current Study Engineering Fees – \$43,205
- 7.0 Cemetery Plat**
 - 7.1 Approve Final Plat
 - 7.1.1 To be pinned this month
- 8.0 Water System Study**
 - 8.1 Study Update
 - 8.1.1 Public Works Meeting July 6
- 9.0 Park and Lagoon Plat**
 - 9.1 Plat Update