

CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, May 1, 2018 at 6:00 pm

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
 - 1.1 Project Update
 - 1.1.1 Remaining Levee Raises
 - 1.2 Geotechnical Report update – Updated section by Ashmoor Glen 3rd lift station
 - 1.3 Operation & Maintenance Manual updates
 - 1.3.1 Plan of Operations revisions from spring flood
 - 1.4 Funding
- 2.0 Meridian Grove 2nd Addition; Sewer, Water & Street Improvement District No. 2013-1 & Meridian Grove 1st Addition; Street Improvement District No. 2014-1**
 - 2.1 Correction Period
 - 2.1.1 Meeting with asphalt contractor in late May to discuss corrective work
- 3.0 Ashmoor Glen 3rd Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
 - 3.1 One-Year Correction Period Inspection – Approx June 4, 2018
- 4.0 First Street Reconstruction - Sewer, Water and Street Imp. Dist. No. 2016-4**
 - 4.1 Project Update
 - 4.1.1 Adjustments to ground around Bleachers
- 5.0 Ashmoor Glen 1st Addition & Prairie View Estates - Street Imp. Dist. No. 2016-2 and 2016-3**
 - 5.1 1-Year Correction Period – NIC to grind ridge
- 6.0 Wastewater Treatment Expansion**
 - 6.1 Agreement update
 - 6.2 Current Study Engineering Fees – \$74,271
 - 6.3 Preparing Proposal for preliminary design and right-of-way acquisition
- 7.0 Ground Storage Water Reservoir**
 - 7.1 Update
- 8.0 Mapleton Park First Addition Plat**
 - 8.1 Update plat with easement for storm sewer line from lagoon prior to recording
 - 8.1.1 Need to survey storm sewer
- 9.0 Original Townsite – Sewer, Water and Streets**
 - 9.1 On Hold
- 10.0 Maplewood Sewer and Street Improvements**
 - 10.1 Very Preliminary Opinion of Cost - \$735,000
 - 10.2 Approximately \$20,000/property or \$2,000/year over 15 years (5%)
 - 10.2.1 \$160/month
- 11.0 GIS Webmap**
 - 11.1 Update