

**CITY ENGINEER'S AGENDA**  
**City of Mapleton Council Meeting**  
**Tuesday, January 8, 2019 at 6:00 pm**

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
  - 1.1 Project Update
  - 1.2 Plan of Operations – Fire Chief signature
  - 1.3 Draft Levee Certification Report
  
- 2.0 Ashmoor Glen 3<sup>rd</sup> Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
  - 2.1 One-Year Correction Period Update
  
- 3.0 First Street Reconstruction - Sewer, Water and Street Imp. Dist. No. 2016-4**
  - 3.1 Project Update
  - 3.2 Certificate of Substantial Completion – June 5, 2018**
    - 3.2.1 Asphalt wearing course and pavement striping
  - 3.3 Correction Period Inspection for Asphalt Wearing Course and Striping
    - 3.3.1 Schedule for May 2019
  - 3.4 Final Balancing Change Order No. 8**
  - 3.5 Final Payment No. 10 - \$2,975.84**
  
- 4.0 Wastewater Treatment Expansion**
  - 4.1 Connection Agreement Update
  - 4.2 Engineering Agreement – Preliminary Design and R/W Acquisition
    - 4.2.1 Schedule scoping meeting
  
- 5.0 Ground Storage Water Reservoir**
  - 5.1 Engineering Agreement – Preliminary Design
    - 5.1.1 Schedule scoping meeting
  
- 6.0 Original Townsite and Maplewood – Sewer, Water and Streets**
  - 6.1 On hold until 2019
  
- 7.0 GIS Webmap**
  - 7.1 Update
  
- 8.0 Building Inspections Agreement**
  - 8.1 Approve Building Code Administrator Agreement**
  - 8.2 Approve Fee Structure for Residential and Commercial**