



CITY ENGINEER'S AGENDA
City of Mapleton Council Meeting
Tuesday, June 11, 2019 at 6:00 pm

- 1.0 Levee Recertification; Levee Improvement District No. 2012-1**
 - 1.1 Levee Certification Report Update

- 2.0 Ashmoor Glen 3rd Addition – Phase 2 (Pond, Lift Station, Streets) Dist. No. 2016-1**
 - 2.1 One-Year Correction Period Update

- 3.0 First Street Reconstruction - Sewer, Water and Street Imp. Dist. No. 2016-4**
 - 3.1 Project Update
 - 3.2 Correction Period Inspection Update
 - 3.3 Alley Drainage Improvements

- 4.0 Wastewater Treatment Expansion**
 - 4.1 Force Main Easement Update

- 5.0 Ground Storage Water Reservoir**
 - 5.1 State Water Commission Cost Share
 - 5.1.1 Meeting in Bismarck Wednesday, June 19th
 - 5.2 Plans-In-Hand Inspection held Wednesday, May 29th
 - 5.3 Final Plan Review – Friday, June 28th at 12:00 pm at Moore Engineering
 - 5.4 Plan Approval – July 9th
 - 5.5 Bidding early August. Award Contract Tuesday, August 13th
 - 5.6 Submit DWSRF Application for local funding (2.0% interest loan)
 - 5.7 Water Rate Study Update

- 6.0 Maplewood Sewer, Water and Street Improvements**
 - 6.1 Preliminary Exhibit and Estimate
 - 6.2 Potential CDBG Grant Funds for ACP water main replacement
 - 6.2.1 Need income survey for Maplewood

- 7.0 GIS Webmap**
 - 7.1 Update

- 8.0 Ashmoor Glen 1st Curb Drainage**
 - 8.1 Update