ENGINEER’S AGENDA
City of Mapleton Council Meeting
Tuesday, December 7, 2010 at 6:00 pm

1.0 City Engineer

11

1.2

1.3

Hwy #11 Corridor
1.1.14  Construction ltems
1.1.1.1 Construction Progress - Update
1.1.1.2 Access — Open on November 12, 2010
1.1.1.3 Construction Completion
11.2  Project Bills
1.1.21 Engineering Invoice — $25,040.65
1.1.2.2 Partial Payment #6 - $253,439.31
1.1.3 Contract Changes
1.1.31 Contract Change Order No. 2 - $4,439.50
11.3.2 Request for Time Extension — 15 days
11.4 Clean Water State Revolving Fund (CWSRF)
1.1.4.1 Funding request for project bills to be submitted.

Maple Pointe Storm Sewer Outlet Slumping
1.2.1 Engineer's comments

City Infrastructure — Operation and Maintenance
1.3.1 Engineer's comments
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moore engineering,

Inc.

925 10th avenue east
west fargo, north dakota 58078
ph: (701) 282-4692

Atten: Mary Hinschberger

651 2nd Street

Mapelton, ND 58059-0009

Professional Services

fax: (701) 282-4530

invoice

INVOICE NUMBER

INVOICE DATE

PROJECT

CLIENT #M1202

18794
11/30/2010
14407.000 000
14407.000 310
14407.000 410
14407.000 420
14407.000 430
14407.000 610

Water, Sanitary Sewer, Storm Sewer & Street Improvement District #2009 - 1

Exhibit C - C.2.01 Basic Services

A. 1. a. Study and Report Phase Services $31,000
A. 1. Basic Engineering Services
b. Preliminary Design $26,000
c. Final Design $34,000
d. Bidding $2,000
e. Construction Phase $16,500
Exhibit C - 2.04 RPR Services
A. 1. Resident Project Representative $85,350
A. 2. Post Construction Services $1,500
Exhibit C - 2.05 Additional Services UNITS RATE
A. 1. Additional Services - Construction Staking
Survey Manager 1.00 105.00
GPS Survey Crew Chief 5.50 95.00
Survey Crew Chief 0.00 85.00
Survey Technician 1lI 2.50 65.00
Survey Technician I 5.50 55.00
Survey Technician | 0.00 50.00
CADD Manager 0.00 105.00
CADD Technician | 0.00 85.00
Mileage 31.00 0.65
Sub - Total
A. 1. Additional Services - Assessments
Project Manager 3.25 110.00
Senior Project Manager 1.00 145.00
Project Engineer 0.00 110.00
Engineering Technician | 0.00 65.00
GIS Technician IlI 0.00 100.00
GIS Technician Il 0.00 90.00
Mileage 0.00 0.65
Sub - Total

TOTAL AMOUNT DUE

AMOUNT BILLED PREVIOUSLY

TOTAL INVOICE - AMOUNT DUE

X

X X X X

X X

100%

100%
100%
100%

98%

98%
0%

MULT

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

CURRENT

$105.00
$522.50
$0.00
$162.50
$302.50
$0.00
$0.00
$0.00
$20.15

$357.50
$145.00
$0.00
$0.00
$0.00
$0.00
$0.00

$31,000.00

$26,000.00
$34,000.00

$2,000.00
$16,170.00

$83,643.00
$0.00

TO DATE

$2,415.00
$14,772.50
$170.00
$11,895.00
$1,347.50
$50.00
$105.00
$212.50
$625.30
$31,592.80

$1,017.50
$870.00
$5,445.00
$1,267.50
$1,300.00
$1,620.00
$90.35
$11,610.35

$236,016.15

$210,975.50

$25,040.65




Engineering Invoice Breakdown

Invoice Number: 18794
invoice Date: 11/30/2010

Funding Split
ltem Total City County
Basic & RPR Services $23,425.50] $14,055.30 $9,370.20
Construction Staking $1,112.65 $667.59 $445.06
Assessments $502.50 $502.50 $0.00
Totals $25,040.65] $15,225.39 $9,815.26

Q:\14400\14407\14407-310\Financial\Engineering invoice Funding Split




JOB NO. 14407

Dear: City Council

PARTIAL PAYMENT NO. 6
Water, Sewer, Storm Sewer & Street improvement District #2009-1

NDDOT Project No. TEC-0941(062)
Highway #11 PCN 18157

Cass County Highway Reconstruction County Project No. CH1007, Shared Use Path

DATE APPROVED: 12/07/10
END DATE FOR QUANTITIES: 11/12/10

You are advised that Riley Bros. Construction, Inc. has performed work to date as shown by the following itemized statement

on Water, Sewer, Storm Sewer & Street Improvement District #2009-1 - Mapleton, North Dakota.

DESCRIPTION OF QUANTITIES

SPEC CODE ITEM UNIT CURRENT  TOTAL UNIT PRICE TOTAL PERCENT
Part 1 - Water and Sanitary Sewer Improvements
1 Manhole - Abandon Each 6 $100.00 $600.00 100%
2 Fence - Remove & Reset L.F. 36 $25.00 $900.00 100%
3 Water Main - 6" PVC LF. 21 $16.50 $346.50 175%
4 Water Main - 10" PVC L.F. 6 422 $25.00 $10,550.00 105%
5 Gate Valve & Box - 10" Each 3 $2,036.00 $6,108.00 150%
6 Water Main Fittings Lbs. 704 $2.50 $1,760.00 125%
7 Water Service Line - 1" Poly L.F. 21 $14.00 $294.00 24%
8 Curb Stop & Box - 1" Each 3 $403.00 $1,209.00 75%
9 Corporation Stop - 1" Each 3 $348.00 $1,044.00 75%
10 Curb Box & Stop - Adjust Existing Each 3 5 $161.00 $805.00 167%
11 Gate Valve - Adjust Existing Each 5 7 $177.00 $1,238.00 100%
12 Water Main - Adjust Existing (All Types & Sizes) Each 1 $3,500.00 $3,500.00 50%
13 Polystyrene insulation - 2" SY. 38 $2.00 $76.00 36%
14 Water Main - Connect to Existing (All Types & Sizes) Each 3 $700.00 $2,100.00 100%
15 Sanitary Manhole Each 8 $2,489.00 $19,912.00 100%
16 Sanitary Sewer Service - 6" PVC L.F. 5 813 $16.00 $13,008.00 86%
17 Sanitary Sewer - 8" PVC L.F. 1090 $15.00 $16,350.00 99%
18 Sanitary Sewer - 10" PVC L.F. 78 1183 $17.00 $20,111.00 107%
19 Sanitary Sewer Wye Each 18 $232.00 $4,176.00 100%
20 Sanitary Sewer - Connect to Existing Service Each 18 $180.00 $3,240.00 100%
21 Sanitary Sewer - Connect to Existing Manhole Each 2 $370.00 $740.00 100%
Part 2 - NDDOT - TEC Shared Use Path
22 201-0370 Removal of Trees Each 11 $100.00 $1,100.00 100%
23 202-0112 Removal of Concrete S.Y. 15: 632 $2.00 $1,264.00 118%
24 202-0119  Saw Concrete L.F. 16 124 $2.50 $310.00 102%
25 202-0134 Aggregate Base - Remove and Salvage CY. 0 $6.00 $0.00 0%
26 202-0170  Removal of Culvert (All Types & Sizes) L.F. 151 688 $2.00 $1,376.00 106%
27 302-0321 Aggregate Surface Course - Cl 5 cY. 93 9.3 $20.00 $186.00 233%
28 750-0140 Sidewalk Concrete 6in SY. 1428 2488 $33.55 $83,472.40 100%
29 708-2950 Seeding - Hydromuich Acre 0 $1,665.00 $0.00 0%
30 724-0425 Reset Hydrant Each 0 $500.00 $0.00 0%
31 722-6140  Adjust Gate Valve Box Each 1 3 $75.00 $225.00 20%
32 750-0115  Sidewalk Concrete 4in SY. 21 21 $34.95 $733.95 300%
33 750-1016  Driveway Concrete 8in Reinforced SY. 348 348 $34.95 $12,162.60 82%
34 750-2115 Detectable Warning Panels S.F. 140 140 $34.95 $4,893.00 117%
35 752-0922 Fence - Remove & Reset L.F. 10 10 $25.00 $250.00 16%
36 754-0117  Flat Sheet for Signs - Type 3A Refl Sheeting S.F. 29.5 29.5 $16.00 $472.00 88%
37 754-0206 Steel Galv Posts - Telescoping Perforated Tube L.F. 110 110 $8.00 $880.00 79%
38 203-1000 Material Testing L.Sum 0 $3,500.00 $0.00 0%
Part 3 - Highway 11 Reconstruction
39 Tree - Remove Each 2 $100.00 $200.00 67%
40 Aggregate Base - Remove and Salvage CY. 0 $6.00 $0.00 0%
41 Asphalt - Remove SY. 2450 $2.25 $5,512.50 100%
42 Bituminous Pavement Reclamation SY. 8747 $1.59 $13,907.73 100%
43 Concrete - Remove SY. 86 167 $2.00 $334.00 126%
44 Common Excavation (P) CY. 745 10745 $6.00 $64,470.00 100%
45 inlet - Remove Each 2 $150.00 $300.00 100%
46 Structure - Remove Each 1 $250.00 $250.00 100%
47 Culvert - Remove (All Types & Sizes) L.F. 81 156 $2.00 $312.00 100%
48 Culvert - Salvage & Reinstall L.F. 30 $6.00 $180.00 100%
49 Pipe - Remove (All Types & Sizes) L.F. 73 $2.00 $146.00 100%
50 Bollards - Remove & Reset Each 0 $100.00 $0.00 0%
51 Flag Pole - Remove & Reset Each 1 1 $150.00 $150.00 100%
52 Mailbox - Salvage & Reinstall Each 0 $150.00 $0.00 0%
53 Mailbox - Install New Each 0 $250.00 $0.00 0%
54 Mailbox - Temporary L.Sum 1 $1,640.00 $1,640.00 100%
55 Sign - Remove Each 10 10 $22.50 $225.00 100%
56 Sign - Remove & Reinstall Each 16 16 $97.50 $1,560.00 100%
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DESCRIPTION OF QUANTITIES

SPEC CODE ITEM UNIT CURRENT TOTAL UNIT PRICE TOTAL PERCENT
57 Aggregate Surface Course - Class 5 cY. 120 120 $20.00 $2,400.00 100%
58 Asphalt Pavement - 4" SY. 16 16 $33.00 $528.00 267%
59 Asphalt Pavement - 5" SY. 395 395 $33.00 $13,035.00 151%
60 Asphalt Pavement - 7" SY. 220: 220 $33.00 $7,260.00 115%
61 Bituminous Material for Tack Coat Gal. 30 30 $2.00 $60.00 100%
62 Concrete Paving - 8" Non-Reinforced sY. 9936 $34.95 $347,263.20 98%
63 Dowelled Contraction Joint Assembly L.F. 7104 $6.00 $42,624.00 96%
64 Aggregate Base Course Class 5 CY. . 100 $20.00 $2,000.00 100%
65 Reclaimed Blended Base - 6" CY. 298 2188 $5.00 $10,940.00 100%
66 Geo-textite Fabric - Soil Reinforcement SY. 11901 13140 $1.15 $15,111.00 100%
67 Subgrade Preparation sY. 1190 13140 $1.50 $19,710.00 100%
68 Curb & Gutter L.F. 342 4626 $11.35 $52,505.10 103%
69 Valley Gutter - Concrete SY. 145 145 $52.50 $7,612.50 87%
70 Driveway Concrete - 8" Reinforced SY. 301 301 $34.95 $10,519.95 111%
71 Storm Sewer - 12" RCP Class Il! L.F. 145 $22.00 $3,190.00 101%
72 Storm Sewer - 21" RCP Class Ili L.F. 68 $26.00 $1,768.00 89%
73 Storm Sewer - 24" RCP Class il L.F. 239 $27.00 $6,453.00 92%
74 Storm Sewer - 27" RCP Class Il L.F. 44 $34.00 $1,496.00 100%
75 Storm Sewer - 30" RCP Class Il L.F. 1302 $43.00 $55,986.00 100%
76 Storm Sewer - 30" L.F. 80 $43.00 $3,440.00 90%
77 Storm Sewer - 36" RCP Class lil L.F. 58 $55.00 $3,190.00 74%
78 Storm Sewer - 36" L.F. 344 $55.00 $18,920.00 95%
79 Pipe - 4" Perforated PVC LF. 83 $6.00 $498.00 49%
80 Flared End Section w/Trash Rack - 30" Each 1 $1,736.00 $1,736.00 100%
81 Flared End Section w/Trash Rack - 36" Each 1 $2,353.00 $2,353.00 100%
82 Storm Sewer - 21" RCP Plug Each 0 $80.00 $0.00 0%
83 Storm Sewer - 24" RCP Plug Each 0 $86.00 $0.00 0%
84 Storm Sewer Manhole - 48" Each 2 $1,766.00 $3,532.00 100%
85 Storm Sewer Manhole - 54” Each 4 $2.316.00 $9,264.00 100%
86 Storm Sewer Manhole - 60" Each 5 $2,915.00 $14,575.00 100%
87 Storm Sewer Manhole - 66” Each 1 $2,945.00 $2,945.00 100%
88 Storm Sewer Manhole - 72" Each 1 $3,720.00 $3,720.00 100%
89 Storm Sewer Manhole - 1027 Each 1 $4,671.00 $4,671.00 100%
90 Storm Sewer Inlet - 48" Each 7 $1,287.00 $9,009.00 100%
91 Storm Sewer Inlet - Single Each 2 $1,100.00 $2,200.00 100%
92 Storm Sewer inlet - Double Each 2 $1,800.00 $3,600.00 100%
93 Sluice Gate 30" & Manhole Each 0.9 $32,759.00 $29,483.10 90%
94 Sluice Gate 36" & Manhole Each 0.9 $35,182.00 $31,663.80 90%
95 Storm Sewer - Connect to Existing Each 1 $500.00 $500.00 100%
96 Lift Station - Connect to Existing L.Sum 1 $1,500.00 $1,500.00 100%
97 Flat Sheet for Signs - Type 3A Refective Sheeting S.F. 25 25 $16.00 $400.00 101%
98 Steel Galvanized Posts - Telescoping Perforated Tubx L.F. 209 209 $8.00 $1,672.00 100%
99 Striping - Plastic - 4" - Grooved L.F. 0 $3.65 $0.00 0%
100 Striping - Epoxy Painted - 12" L.F. 0 $12.00 $0.00 0%
101 Striping - Plastic - 24" - Grooved L.F. 0 $26.00 $0.00 0%
102 Striping - Epoxy Painted - 24" L.F. 0 $19.00 $0.00 0%
103 Striping - Plastic Pavement Message - Grooved S.F. 0 $12.00 $0.00 0%
104 inlet Protection - Type A Each 0 $150.00 $0.00 0%
105 Inlet Protection - Type C Each 0 $150.00 $0.00 0%
106 Silt Fence - Supported L.F. 0 $2.40 $0.00 0%
107 Erosion Control Blanket - NDDOT ECB 2 SY. 0 $1.50 $0.00 0%
108 Erosion Control Blanket - NDDOT ECB 3 SY. 644 $1.50 $966.00 91%
109 Fiber Rolls - 6" LF. 192 $5.00 $960.00 160%
110 Stabilized Construction Entrance Each 0 $500.00 $0.00 0%
111 Flared End Section - 30" Transition Mat L.Sum 0 $1,000.00 $0.00 0%
112 Flared End Section - 36" Transition Mat L.Sum 0 $1,000.00 $0.00 0%
113 Seeding - Hydromuich Acre 0 $1,665.00 $0.00 0%
114 Traffic Control L.Sum 0.5 $6,650.00 $3,325.00 50%
115 Material Testing L.Sum 0.2720534° 0.7908267 $15,000.00 $11,862.40 79%
Part 4 - Street Lighting (ALTERNATE)
116 400 W/HPS Lum w/Std. - Type A Each 12 12 $2,150.00 $25,800.00 100%
17 Concrete Base - 7" Each 12 12 $400.00 $4,800.00 100%
118 Conduit - 2" PVC L.F. 4266 4266 $2.00 $8,532.00 100%
119 #4 USE/Cu. Conductor L.F. 17064 17064 $1.75 $29,862.00 200%
120 #8 Cu. Grd. Conductor L.F. 4266 4266 $1.10 $4,692.60 100%
121 Spare 400 W/HPS Lum w/Std. Each 1 1 $2,000.00 $2,000.00 100%
122 Trenching/Backfili (30" Depth) L.F. 1066 4266 $1.60 $6,825.60 100%
123 Feed Point Each 1 1 $5,000.00 $5,000.00 100%
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DESCRIPTION OF QUANTITIES
SPEC CODE ITEM UNIT CURRENT  TOTAL UNIT PRICE TOTAL PERCENT
CHANGE ORDER NO. 1
A. Replace Existing 6" ACP Water Main with 10" PVC C900
4 Water Main - 10" PVC L.F. 227 $25.00 $5,675.00 99%
5 Gate Valve & Box - 10" Each 2 $2,036.00 $4,072.00 100%
14 Water Main - Connect to Existing Each | 2 $700.00 $1,400.00 100%
41 Asphalt - Remove SY. -17| 0 $2.25 $0.00 0%
60 Asphalt Pavement - 7" S.Y. 0 $33.00 $0.00 0%
64 Aggregate Base Course Class 5 C.Y. 0 $20.00 $0.00 0%
66 Geotextile Fabric - Soil Reinforcement S.Y. 0 $1.15 $0.00 0%
67 Subgrade Preparation S.Y. 0 $1.50 $0.00 0%
B. Additional work on water main near old water tower
Hydrant Each 1 $3,250.00 $3,250.00 100%
Gate Valve & Box - 6" Each | 1 $1,250.00 $1,250.00 100%
C. Hauling junk from river bank to landfill |
Landfill Charges (plus 15%) Invoices 1 $5,301.50 $5,301.50 100%
Trucking HR 7.5 $105.00 $787.50 100%
DEDUCTIONS FOR RETESTING
Field Density Tests Each 8 ($36.00) ($288.00)

Total Work to Date
Previous Work to Date

Balance

$1,179,987.93
$963,943.58

$216,044.35

PARTIAL PAYMENT NO. 6
Water, Sewer, Storm Sewer & Street Improvement District #2009-1
Cass County Highway Reconstruction County Project No. CH1007, Shared Use Path

MOORE ENGINEERING:

R LD

Project Engine

CONTRACTOR:

Riley Bros. Construction, Inc.

AUDITOR'S RECORD
Total Work to Date
Less 5 percent
Balance
Less Former Payments
Amount Allowed

Approved Amount by City

$1,179,987.93

$58,999.40

$867,549.22

$1,120,988.53

$253,439.31
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14407-310

Proj. No.
CONTRACT CHANGE ORDER NO. 2 12/7/2010
Water, Sewer, Storm Sewer & Street Improvement District #2009-1 Date
Mapleton, ND ND
State
Cass
County
City of Mapleton
Owner
To Riley Bros Construction
(Contractor)
You are hereby requested to comply with the following changes from the contract plans and specifications:
DESCRIPTION OF CHANGES DECREASE INCREASE
(Supplemental Plans & Spec. attached) in Contract Price in Contract Price
Items Unit Quantity Unit Price
1. New pipe (materials only) for relocated driveway - unable to salvage existing pipe per plan
30'-15" CSP & 2 EA - 15" End Sections L. Sum 1 $760.73 $760.73
2. Water service connection to Community Center (required due to no bid item for 3" pipe)
Labor HR 1 $670.00 $670.00
Materials L.Sum 1 $921.23 $921.23
2. Pipe installed under shared use path for sump pump hookups to street
2" Schedule 80 Pipe EA 6 $150.00 $900.00
3. Knock out 8" boot in SS#5 to install 10" PVC pipe to east
Labor HR 2 $55.00 $110.00
Materials L.Sum 1 $104.54 $104.54
3. Pavement centerline striping and RR crossing markings for winter until permanent striping and marking to be completed
Pavement Striping and Marking L.Sum 1 $973.00 $973.00
TOTALS $ $ 4,439.50
NET CHANGE IN CONTRACT PRICE $ $ 4,439.50
JUSTIFICATION
The Amount of the Contract will be (Increased) by The Sum of:
Four thousand four hundred thirty nine and 50/100 Dollars $ 4,439.50
The Contract Total including this and previous Change Orders Will Be:
One million two hundred fifty six thousand seven hundred sixty nine and 91/100 Dollars $ 1,256,769.91

TIME FOR COMPLETION

The Contract Period Provided for Completion Will Be (Unchanged)
The Completion Date shall be (Unchanged)

0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested

City of Mapleton (Owner) (Date)
Recommendmﬁx\_/(.\(ﬂ /-2 'Z"’ 20/0

Moore Engineering Inc. vy N (Engineer) (Date)
Accepted

Riley Bros Construction (Contractor) (Date)



Brandon Oye

From: Chris Riley [chrisr@rileybros.com]
Sent: Tuesday, November 09, 2010 5:28 PM
To: Brandon Oye

Subject: Time Ext Mapleton

Days requested for time loss in Mapleton

RILEY BROS CONSTRUCTION, INC. Morris Pit - phone: (320) 589-2300
P.O. Box 535

Morris, Minnesota 56267 Glenwood Pit - phone: (320) 834-3535
Phone: 320-589-2500 fax: (320) 634-3838

Fax: 320-589-2545
e-mail: riley @ rileybros.com

November 9, 2010

Moore Engineering

925 10™ Ave. East

West Fargo ND 58078

Attn: Brandon Oye

Re: Request time extension for Mapleton ND, Cass Co. Hwy 11

Riley Bros. Construction is requesting a time extension of 15 days due to the following circumstances that
delayed the completion of this project.

- June 16™ we had to knock out boot in MH and mud in correct size pipe. .5 days
- June 17" rained at 12:00. .5 days

- June 22™ stripped black dirt for overburden. .5 days

- June 29" & 30™ looking for services not marked. .5 days
- July 26" — July 28" lowered 10”water main ( 27" rained) 3 days
- July 29" lowered 7 17 water services. 1 day

- July 30™ finished backfilling and tested 10 water main. 1 day



- August 13" fixed unknown water service.

- August 19" — 20" worked on water main north of common center.

- September 6" 1.85” rain.

- September 7" drained and pumped water.
- September 10™ 1.5” rain.

- September 13" drain and pumped water

- September 23" 1.6” rain

- September 24" drained and pumped water

- September 25™ 57 rain

If you have any questions, please call me. Thank you.

Regards,

Chris Riley
Riley Bros Construction

.5 days

2 days

1 day
1 day
1 day
1 day

1 day

1 day



Municipal Facilities
SFN 7804(1-91)

SRF REQUEST FOR PAYMENT
NORTH DAKOTA DEPARTMENT OF HEALTH

_X_ Clean water SRF
___ Drinking Water SRF

See Instructions on back

1. Type of Request 2. SRF Project Noj3. Payment Request No. 4. Employer 1D No. 5. Recipient Account No.
Final Partial X 380790-03 7

6. Name of Recipient Organization Address

City of Mapleton 651 2nd St

City State Zip Code 7. Period Covered by Request
fMapleton ND 58059 From (m/d/y): November 2, 2010 To (m/dly): December 7, 2010

8. STATUS OF FUNDS

FUNDING BREAKDOWN
CLASSIFICATION CWSRF LOCAL CDBG| COUNTY NDDOT TOTAL

1. Administrative Expenses $5,894.00 $0.00 $8,227.00 $0.00 $0.00 $14,121.00
2. Engineering Basic Fees $134,643.48 $0.00 $0.00| $172,512.32 $0.00 $307,155.80
3. Other Engineering Fees (Electrical) $0.00 $0.00 $0.00] $15,953.00 $0.00 $15,953.00
4. Legal Expenses $19,114.00 $746.00 $0.00 $0.00 $0.00 $19,860.00
5. Assessments $11,610.35 $0.00 $0.00 $0.00 $0.00 $11,610.35
6. Construction and Project Improvement $354,302.94 $0.00| $134,139.95] $515,151.91; $117,393.73 $1,120,988.53
7. Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8. Capitalized Interest $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
9. Other (Roadway Auger Cores) $1,000.00 $0.00 $0.00 $0.00 $0.00 $1,000.00
10. Miscellaneous Cost $6,718.28 $0.00 $0.00 $0.00 $0.00 $6,718.28
11. Total cumulative to date (sum of lines a thru m) $533,283.05 $746.00 $142,366.95| $703,617.23] $117,393.73 $1,497,406.96
12.

13. SRF payments previously requested $468,563.00 $0.00 $0.00 $0.00 $0.00 $277,015
14. Amount requested for payment $64,720 $0.00 $0.00 $0.00 $0.00 $64,720
15. Percentage of physical completion of project 96%
9. CERTIFICATION:

| certify that, to the best of my knowledge and belief, the billed costs or disbursements are in accordance with the terms of the loan agreement, the payment

represents an amount which has not been previously requested, and all work is in accordance with the terms of the loan agreement.

Signature of Authorized Certifying Official

Date Report Submitted

certifying to Line 8r

a. RECIPIENT
Typed or Printed Name and Title Telephone (area code, number & ext.)
Mark Anderson, Mayor 701-437-3476
Signature of Authorized Certifying Official Date Signed

b. Representative

Typed or Printed Name and Title
Brandon Oye, Project Engineer

Telephone (area code, number & ext.)

701-282-4692

FOR DEPARTMENT USE ONLY:

10

a. Date of Health Dept. Approval

10b. Date of Municipal Bond Bank Approval

10c. Date of SRF payment Disbursal

Authorized by

Authorized by

Authorized Trustee
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