
Key Contracting, Inc.
245 7th Avenue NE

West Fargo, North Dakota 58078

Phone: (701) 238-8192

Fax: (701) 356-0166

Internet: keycontracting.com

Request: 1

Date: 4/2/2020

Project: Water System Improvement District  No. 2019-1

Project Location: Mapleton, ND

Request for: Ice in Water Tower

Narrative:

The contract is changed as follows:

Item Number Description Quantity Rate Total

1 Iseler Labor (Hrs) 18  $         100.00 1,800.00$          

2 Key Contracting Labor (Hrs) 15  $           55.00 825.00$             

3 Key Contracting Superintendent (Hrs) 3  $           85.00 255.00$             

4 Crane (Hrs) 3  $         475.00 1,425.00$          

5 Manlift (Hrs) 3  $         150.00 450.00$             

6 Telehandler (Hrs) 3  $           75.00 225.00$             

7 Skidsteer (Hrs) 3  $           45.00 135.00$             

8 Excavator (Hrs) 3  $           50.00 150.00$             

-$                  

Total Requested Change 5,265.00$          

The contract is hereby amended as follows:

Original Contract Price 1,445,150.00$   

Previous Contract Adjustments -$                  

Current Change Order Adjustment 5,265.00$          

Amended Contract Total 1,450,415.00$   

Substatial Completion - Unchanged 10/15/2020

Final Completion - Unchanged 6/15/2021

Accepted on the date noted above by:

Key Contracting Engineer Owner

CHANGE ORDER REQUEST

Ice was discovered in the Mapleton water tower on the day of demolition.  The water tower was 

supposed to be free of all water or ice on that day.  The ice was broken into manageable sections by 

hand.  A bucket was fabricated on site to lift the sections of ice to the ground using a crane.  The 

presence of the ice delayed the project by approximately three hours.  


